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WAIVER REQUEST – CTC RESOLUTION G-01-21
CTC STIP GUIDELINES

SECTION 65 – TIMELY USE OF FUNDS

LOCAL STREETS AND ROADS PROJECTS
WAIVER-01-51

ISSUE

Resolution G-01-21, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that funds allocated for the construction phase of local
grant projects are available for contract award for a period of 12 months from the date of allocation.

The Commission allocated $96,000 on November 2, 2000, for the Nevin Avenue Walkway/Plaza
Project (PPNO 2161).  The City of Richmond is requesting a 12-month extension per Resolution
G-01-21.  This project experienced an unforeseen delay.  Originally there was confusion as to
whether or not the Nevin Walkway project should be combined with the larger Transit Village
project.  The Nevin Walkway is proceeding as a "stand-alone" component.  The environmental
document is complete.  The project is in the final stages of plans and bid specifications and will be
ready to award within 12-months.  The regional transportation planning agency concurs with the
request.

RECOMMENDATION

The Department of Transportation recommends approval of this extension request.
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